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FORM DFW.CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 2016

Date: August 12, 2016

CONTRACTOR: MJ Construction, Inc.

A

ADDRESS: 94-155 Leoole Street C-5 Contract No. 63045

City, State ZIP: Waipahu, HI 96797 DAGS Job Neo. 12-33-7539

PROJECGT TITLE: Hoopono Buildings, Elevator, Electrical and Misc. Upgrades

CONTRACT |£g&uw /
1 '} EUBMITTAL REGISTER { ¥} COMMENCEMENT REQUIREMENTS

Basic Contract Amount ] 647,284.00 DUE MONTHLY; m/ PROJECT SCHEDULE
| ¥ DALY REPORTS [l/] PAYROLL AFFIDAYV

'“Tww CHECKLIST n/ CRENTRACT NUMBER
[ ¥'] PROJECT NAME AND LOCATION I ALL SIGNATURES

| ]1AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS Is
Total § 75,868.00
Adjusted Contract Amount 3 723,152.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date _100.00% _$ 647,284.00 10000% $  75,868.00 $ 723,152.00
Retained REDUCED[ | 3 - $ - $ -
Amount Subject to Payment 3 647,284.00 $  75,868.00 3 723,152.00
Payments to Date 3 571,570.00 $ 28,835.00 $ 600,405.00
Payments Now Due 3 75,714.00 $ 47,033.00 $ 122,747.00
Payment No. FINAL[X] &, Final
Comp, v oo oo 8| ___ronormgeuscoms | 2,120 ot hov bt et st st o ect
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: Auqust 2016

CONTRACTOR: MJ Construction, Inc. Contract No.: 63045
PROJECT TITLE: Hoopono Buildings, Elevator, Electrical and Misc. Upgra DAGS Job No.: 12-33-7539
[a]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
0 (PRIME CONTRACTOR {TRADE NOQ. AMOUNT] TOQ DATE MPL % RETAINED
MJ Construction, Inc. General Coniractor BC-24562 $255,284 $255,264( 100.00% 0% $0|A
::llllllllIlllllllll::llllllllil.l llllllll::::::::: ::lllll l::::::::::::::
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE MPL % RETAINED
Bendco Hazmat Removeal C22320 $12.000 3$12,0001 100.00% 0% 30
KWL Services Metal Fabrication C12677 $4,000 $4,000] 100.00% 0% 30
CB Tech Flooring C20180 $1.000 $1,000] 100.00% 0% $0
Akira Yamamoto Painting Painting C4970 $25,000 $25,000] 100.00% 0% 50
Kone, Inc Elevator C11338 $180,000] $180,000] 100.00% 0% 30
Chad's Plumbing Plumbing C31487 $15,000 $15,000] 100.00% 0% 50
HSIMECHANICAL A/C and Ventilation BC24578 $35,000 $35,000| 100.00% 0% $0
KS Electric Electrical C32379 $120,000 $120,000] 100.00% 0% $0
#DIVIO 0% 50
#DIVIO) 10% $0
#DIVIO! 10% 30
#DIVIO! 10% 30
#DIVIOW 10% $0
#DIV/01 10% 50
#DIVIQ! 10% $0
#DIViD! 10% $0
#DIViO! 10% $0
#DIVIOI 10% $0
Total Retained from Subs $392,000 $382,000 $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

| certify that the above retentions are correct for this request.

Checked/Verified by:

MJ Construction, Inc

Name of Contractor K/F
/'% / Initial - Project Inspector or Engineer
” Michael Son Aug. 12, 2016
By Signalure i Date
NOTE:

Columnar totals shall be equal in dollar value to that on
tha Monthly Estimate Shest



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: Auqust 2016

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

CONTRACTOR: MJ Construction, Inc. Contract No.: 63045

PROJECT TITLE: Hoecpono Buildings, Etevator, Electrical and Misc. Upg DAGS Job No.: 12-33-7539
[a) CHANGE
Eg ORDER
9 LICENSE CHANGE ORDER| COMPL, %) RETN AMOUNT
] hPRIME NTRACTOR |TRADE NO. AMOUNT| TO DATE Chﬂ1 %| RETAINED

MJ Construction, Inc. General Contractor BC-24862 $75,868 $75.868] 100.00% 0% 50|A

CHANGE

QRDER SUB

LICENSE CHANGE ORDER SUB| COMPL %] RETN AMOUNT
SUBCONTRACTOR TRADE &C_)_ AMOUNT| TODATE|] CMPL %‘ RETAINED
#DIVIOt 10% 50

#DIVIOY 10% $0

#DIV/D! 10% $0

#DIv/O! 10% 30

HOIVAO! 10% $0

#DIVID 10% $0

#DIVID! 10% $0

#DIVI0l 10% $0

#OIVIO! 10% 50

#DIVIO! 10% 30

#DIVI 10% 50

#DIV/0! 10% 30

#DIVI0! 10% $0

#DIVIOL 10% $0

#DIv/ot 10% 50

#DIVID) 10% $0

#DIVID) 10% $0

#0IvI0! 10% 30

Total Retained from Subs $0 $0 50

$75,860

| ]|cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) I $0|
| cerlify that the above retentions are correct for this request.
Checked/Verified by:
MJ Construction, Inc
Mame of Contractor K{
Initial - Project Inspector or Enginser

/M/ Michael Son_Aug. 12, 2016

By Signatura

NOTE

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NGC.: S i;l[\‘fd/ PROJECT TITLE: HOOPONO BUILDINGS - ELEVATOR, ELECTRICAL, AND
MISCELLANEOUS UPGRADES

BILLING MONTH: August-16 DAGS JOB NO.: 1 2-33-7539 CONTRACT NO.: 63045
CONTRACTOR: M) CONSTRUCTION, INC.

VENDOR CODE: 26521300

Original Contract Payment Suffix: 1

Suffix Fund Symbag) Amount Earned Retainage Amount Due
01 B12-880M $25,000.00 ($50,714.00) $75,714.00
Totals: $25,000.00 ($50,714.00) $75,714.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbgl Amount Earned Retainage Amount Due
02 B12-880M $34,376.00 ($1,517.00) $35,893.00
03 B12-880M $11,140.00 $11,140.00
Totals: $45,516.00 ($1,517.00) $47,033.00
Grand Total: $70,516.00 ($52,231.00) $122,747.00

Xu SEP 2 1 2016
Verified Bf DATE

{Thiz Section for Administrative Services Office Use Only)
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Cost Code 3A1
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